
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 06                        
  Date: 2014-08-25  
  Day:  Monday  

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear Noon: clear 3:00 pm: clear 

 Temperature:   7:30 am:   65° Noon: 81° 3:00 pm: 85°  
 

Superintendent:  

 
PERSONNEL 

COUNT 

Spec  

Section 

 
Contractor 

 
Trade 

 
Foreman 

Super 

 
Journeymen 

 
Helpers 

Total 

 
General 

Contractor:  GVW Carpenter 0 0 0 0 

 
Subcontractors: 

 
07 10 10 Chapman Masonry 0 0 0 0 

 
09 90 90 Bello Painting 0 0 0 0 

 
02 08 00 

A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
       

 
       

 
       

 
Total:    0 0 0 0 

 
 
 
 

 DAILY REPORT 

No construction activities today. 

 

GVW’s project manager stopped by in the morning.  He stated that the silt fence materials are to be delivered in the afternoon.  The 

silt fence materials were delivered around 1:30pm. 

 

Joe Dermody stopped by this afternoon to inquire about those items to be removed by the DPW.  Those items are the (2) time 

capsules, (1) projection screen above the stage, and (2) marble wall plaques in the lobby. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  
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